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ESTIMATE RUN 10/22/2013

ESTIMATE SUMMARY 10:36:17

CONTID: C18906         ESTIMATE NO: 0005 PROG 2005

PCN: 18906-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 36, BENNETT TO STRASBURG PERCENT TIME:

PROJECT NO: STA0362-033                   

SH 36, BENNETT TO STRASBURG

NAME OF ROAD: 036C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 08/26/2013 DATE TIME STARTED 03/26/2013

1687 COLE BOULEVARD SUITE 300 DATE LET 02/21/2013 DATE WORK BEGAN 05/06/2013

 DATE AWARDED 03/06/2013 DATE TIME STOPPED 08/26/2013

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED 08/26/2013

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 03/26/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,478,342.04 PARTICIPATING $ $ 19,137.45

AWARD PROJECT AMT: 2,525,300.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

7.19

19,137.45

19,137.45

19,137.45

$

$

$

$

2,478,334.85

0.00

2,478,334.85

0.00

2,478,334.85

-37,879.50

0.00

2,440,455.35

0.00

AMOUNT DUE 2,440,455.35 19,137.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,137.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

  

51.0 TIME ALLOW: 51

ORIG TIME ALLOW: 50
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 103.000

0.000

202-00090  
 

530.45103.000

0.00

103.000

EACH

5.15000

0010 *Removal of Asphalt Mat (Planing) 37,100.000

0.000

202-00240  
 

100,541.0037,100.000

0.00

37,100.000

SY  

2.71000

0011 Rem Asphalt Mat (Planing)(Special) 40,434.000

0.000

202-00246  
 

8,491.1440,434.000

0.00

40,434.000

SY  

0.21000

0015 *Removal of Ground Sign 3.000

0.000

202-00810  
 

270.003.000

0.00

3.000

EACH

90.00000

0020 *Removal of Sign Panel 36.000

0.000

202-00821  
 

1,872.0036.000

0.00

36.000

EACH

52.00000

0025 Muck Excavation 67.000

0.000

203-00100  
 

2,110.5067.000

0.00

67.000

CY  

31.50000

0030 *Potholing 5.000

0.000

203-01597  
 

11,500.005.000

0.00

5.000

HOUR

2,300.00000

0035 *Gravel Bag 189.000

24.000

208-00034  
 

2,641.20213.000

297.60

213.000

LF  

12.40000

0040 *Removal and Disposal of Sediment (Labor) 18.000

9.000

208-00103  
 

1,539.0027.000

513.00

27.000

HOUR

57.00000

0045 *Sweeping (Sediment Removal) 14.500

0.000

208-00106  
 

2,175.0014.500

0.00

14.500

HOUR

150.00000

0050 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

57.00000
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

130.001.000

0.00

1.000

EACH

130.00000

0056 Adj Valve Box 4.000

0.000

210-04050  
 

800.004.000

0.00

4.000

EACH

200.00000

0060 Reset Flashing Beacon 1.000

0.000

210-00825  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0065 Aggregate Base Course (Class 6) 1,198.000

0.000

304-06007  
 

49,896.701,198.000

0.00

1,198.000

CY  

41.65000

0070 Aggregate Base Course (Special) 50.000

0.000

304-09000  
 

1,577.5050.000

0.00

50.000

CY  

31.55000

0075 *Hydrated Lime 254.130

0.000

307-00000  
 

61,753.59254.130

0.00

254.130

TON 

243.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 255.610

0.000

403-00720  
 

27,350.27255.610

0.00

255.610

TON 

107.00000

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 4,227.720

0.000

403-34741  
 

232,524.604,227.720

0.00

4,227.720

TON 

55.00000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 15,337.770

0.000

403-34751  
 

996,955.0515,337.770

0.00

15,337.770

TON 

65.00000

0095 *Cold Bituminous Pavement (Recycle) 80,402.000

0.000

406-09500  
 

170,452.2480,402.000

0.00

80,402.000

SY  

2.12000

0100 Emulsified Asphalt (Slow-Setting) 9,275.000

0.000

411-10255  
 

19,477.509,275.000

0.00

9,275.000

GAL 

2.10000
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Recycling Agent 90,757.000

0.000

411-90040  
 

239,598.4890,757.000

0.00

90,757.000

GAL 

2.64000

0110 Geotextile (Reinforcement) 566.000

0.000

420-00300  
 

1,330.10566.000

0.00

566.000

SY  

2.35000

0115 *Delineator (Flexible) (Type I) 179.000

0.000

612-00041  
 

10,919.00179.000

0.00

179.000

EACH

61.00000

0120 *Delineator (Flexible) (Type II) 14.000

0.000

612-00042  
 

868.0014.000

0.00

14.000

EACH

62.00000

0125 *Delineator (Flexible) (Type III) 26.000

0.000

612-00043  
 

1,638.0026.000

0.00

26.000

EACH

63.00000

0130 *Sign Panel (Class I) 97.000

0.000

614-00011  
 

1,552.0097.000

0.00

97.450

SF  

16.00000

0135 *Sign Panel (Class II) 32.000

0.000

614-00012  
 

736.0032.000

0.00

32.000

SF  

23.00000

0140 *Sign Panel (Class III) 67.000

0.000

614-00013  
 

1,541.0067.000

0.00

67.000

SF  

23.00000

0145 *Steel Sign Support (2-Inch Round)(Post) 21.000

0.000

614-01512  
 

97.6521.000

0.00

21.000

LF  

4.65000

0150 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

72.502.000

0.00

2.000

EACH

36.25000

0155 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 25.000

0.000

614-01585  
 

466.2525.000

0.00

25.000

LF  

18.65000
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000

0.000

614-01588  
 

360.002.000

0.00

2.000

EACH

180.00000

0165 *Construction Surveying 1.000

0.000

625-00000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

132,522.901.000

0.00

1.000

L S 

132,522.90000

0175 Public Information Services 1.000

0.000

626-01000  
 

1.051.000

0.00

1.000

L S 

1.05000

0180 *Epoxy Pavement Marking 386.000

0.000

627-00005  
 

28,950.00386.000

0.00

386.000

GAL 

75.00000

0185 *Pavement Marking Paint (Low VOC Solvent Base) 985.300

0.000

627-00012  
 

28,573.70985.300

0.00

985.300

GAL 

29.00000

0190 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 839.000

0.000

627-30405  
 

12,165.50839.000

0.00

839.000

SF  

14.50000

0195 *Flagging 2,150.500

12.000

630-00000  
 

46,926.252,162.500

260.40

2,162.500

HOUR

21.70000

0200 *Traffic Control Inspection 54.000

0.000

630-00007  
 

5,292.0054.000

0.00

54.000

DAY 

98.00000

0205 *Traffic Control Management 45.000

1.000

630-00012  
 

32,200.0046.000

700.00

46.000

DAY 

700.00000

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

105.00000



CONTID: C18906         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Traffic Sign (Panel Size A) 25.200

2.800

630-80341  
 

1,159.2028.000

115.92

28.000

EACH

41.40000

0220 *Construction Traffic Sign (Panel Size B) 134.100

14.900

630-80342  
 

9,238.00149.000

923.80

149.000

EACH

62.00000

0225 *Construction Traffic Sign (Panel Size C) 11.700

1.300

630-80343  
 

539.5013.000

53.95

13.000

EACH

41.50000

0230 *Construction Traffic Sign (Special) 163.800

18.200

630-80344  
 

3,203.20182.000

320.32

182.000

SF  

17.60000

0235 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

4,650.003.000

465.00

3.000

EACH

1,550.00000

0240 *Drum Channelizing Device 24.300

2.700

630-80360  
 

558.6327.000

55.86

27.000

EACH

20.69000

0241 Barricade (3 M-A) (Temp) 9.000

1.000

630-80335  
 

750.0010.000

75.00

10.000

EACH

75.00000

0245 *Traffic Cone 297.000

33.000

630-80380  
 

1,716.00330.000

171.60

330.000

EACH

5.20000

0250 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,035.001.000

0.00

1.000

L S 

1,035.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Asphalt Pavement Incentive 47,678.450

0.000

700-70012  
 

47,678.4547,678.450

0.00

47,678.450

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Roadway Smoothness Incentive 2,780.450

0.000

700-70018  
 

2,780.452,780.450

0.00

2,780.450

F A 

1.00000

0280 F/A Asphalt Cement Cost Adjustment 57,971.050

0.000

700-70019  
 

57,971.0557,971.050

0.00

57,971.050

F A 

1.00000

0285 F/A On-The-Job Trainee 0.000

311.000

700-70021  
 

311.00311.000

311.00

311.000

HOUR

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Topsoil 12.000

0.000

207-00205  
 

900.0012.000

0.00

12.000

CY  

75.00000

0355 Erosion Log (12 In) 80.000

30.000

208-00002  
 

550.00110.000

150.00

110.000

LF  

5.00000

0360 Seeding (Native) 0.040

0.010

212-00006  
 

500.000.050

100.00

0.050

ACRE

10,000.00000

0365 Mulching (Weed Free Hay) 0.040

0.000

213-00002  
 

480.000.040

0.00

0.040

ACRE

12,000.00000

0370 Turf Reinf Mat (Cl 3) 96.000

0.000

216-00303  
 

864.0096.000

0.00

96.000

SY  

9.00000
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1,088.001.000

0.00

1.000

L S 

1,088.00000

CAT 2,384,470.604,513.452,384,477.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES E-19-Z 

0295 Removal of Asphalt Mat (Planing) 2,300.000

0.000

202-00240  
 

6,233.002,300.000

0.00

2,300.000

SY  

2.71000

0300 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 250.000

0.000

403-34751  
 

16,250.00250.000

0.00

250.000

TON 

65.00000

CAT 22,483.000.0022,483.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES F-19-M 

0305 Removal of Asphalt Mat (Planing) 1,034.000

0.000

202-00240  
 

2,802.141,034.000

0.00

1,034.000

SY  

2.71000

0310 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 103.000

0.000

403-34751  
 

6,695.00103.000

0.00

103.000

TON 

65.00000

CAT 9,497.140.009,497.14CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES F-19-BL 

0315 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 310.540

0.000

403-34751  
 

20,185.10310.540

0.00

310.540

TON 

65.00000

0316 *Res End Anchorage 0.000

8.000

210-01200  
 

14,624.008.000

14,624.00

8.000

EACH

1,828.00000

CAT 34,809.1014,624.0034,809.10CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,300.001.000

0.00

1.000

EACH

12,300.00000

0325 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,925.001.000

0.00

1.000

EACH

12,925.00000
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PCN: 18906-BID    ESTIMATE RUN 10/22/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:36:17

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Sanitary Facility 1.000

0.000

620-00020  
 

1,850.001.000

0.00

1.000

EACH

1,850.00000

CAT 27,075.000.0027,075.00CURRENT AMT0400 $ $ $

$ 2,478,334.8419,137.45$2,478,342.04$CURRENT AMTPROJECT TOTAL


